

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY Phase IX – Adilabad District - Package No. AP IX LB 0104 – Construction of Bridge on R/F Etiguda to Agarguda @ 5/2 km – Re-Revised Administrative Sanction – Accorded – Orders – Issued.

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 356**

**Dated: 10.6.2015.**

**Read the following:-**

1. G.O.Ms.No. 330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. G.O.Rt.No. 1486 PR&RD (Progs.II) Dept., dated: 8.8.2012.
3. From the ENC, PR, PMGSY, Hyd., Lr. No. W15/DEE.IV/ PMGSY Ph-IX LB 0104/ADB/2010-11, Dt: 16.11.2013.

<<<>>>

**ORDER:-**

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 151.16 lakhs in respect of the work “Construction of Bridge on R/F Etiguda to Agarguda @5/2 km in Adilabad District” under PMGSY Phase IX. In the reference 2<sup>nd</sup> read above, Government have accorded Revised Administrative Sanction against the Original Administrative Sanction.

2. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs. 159.47 lakh in respect of the work “Construction of Bridge on R/F Etiguda to Agarguda @5/2 km in Adilabad Dist.” as against the Revised Administrative sanction of Rs. 135.83 lakhs and Original Administrative Sanction of Rs. 151.16 lakhs under PMGSY Phae IX due to price escalation and increase in carted earth quantity and approaches to be borne by the State Government.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. 159.47 lakhs (Rupees One Crore Fifty Nine lakhs and Forty Seven Thousand only) indicating GOI Share of Rs. 125.79 lakhs (Rupees One Crore Twenty Five lakhs and Seventy Nine Thousand only) and State Share of Rs. 33.68 lakh (Rupees Thirty Three Lakhs and Sixty Eight Thousand only) in respect of the work Construction of Bridge on R/F Etiguda to Agarguda @5/2 km in Adilabad Dist. under PMGSY Phase IX as against the Revised Administrative Sanction of Rs. 135.83 lakhs ( Gol Share Rs. 117.16 lakhs + State Share Rs. 18.67 lakhs ) and Original Administrative Sanction of Rs. 151.16 lakh under PMGSY Phase IX due to price escalation and increase in carted earth quantity and approaches.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the concurrence of the Finance Department vide their U.O.No. 2039/49/EBS-VIII/14, dated: 25.8.2014.

6. A Copy of this order is available on the internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/)

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**J.RAYMOND PETER**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Adilabad District.

::2::

The District Treasury Officer, Adilabad District.  
The Accountant General, Telangana State, Hyderabad.  
Copy to: The PS to Minister(PR&IT).  
The Finance (EBS-VIII) Dept.  
SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**